




# Scrum Master Prep Course

## Scrum Basics


**nearshore**  
technology

Session 1

# Scrum Values



# The Three Pillars of Empiricism



# The role

## Product owner

Responsible for the ***product backlog*** (team's understanding, completeness), works towards maximizing the ***value of the final product***.

## Development team

Responsible for the resulting ***increments*** in each sprint. It is ***self-organized, cross-functional and specialized***, with 3 to 9 members.

## Scrum master

Responsible for ***Scrum implementation, understanding and adherence***. It is an ***assistance*** role, rather than a managerial one.



# The role

## What makes a Scrum Master good in their role is that they...

- Ensure **adherence to Scrum framework** by all Team Members (including PO).
- Promote an ideal **project environment** for the Scrum Team to have successful sprints.
- **Oversee** Sprint Planning Sessions and **convene** other **meetings**.
- Act as a **servant-leader** that motivates and coaches the team.
- Help the team overcome **blockers** by helping to find **assistance** and available resources.
- **Coach** the team to self-organize and work towards getting the job done.

### *Is not a Project Manager because*

- A project manager is a traditional management role that ensures work is done from a **position of control**, whereas a Scrum Master is a servant leader that coaches the team.

### *Is not a Secretary because*

- Secretaries **take care of routine administrative functions** and help their employer manage the day-to-day operations. Because Scrum Teams are self-organized, they do not need a secretary.



# The role

## Common problems with SCRUM teams

- The team members do not keep the dashboard updated
- The team members do not create the subtasks needed
- When the scrum master is acting as Product Owner (PO)
- Not respecting time boxes previously defined for the sprints
- All team members have to agree on the definition of DONE
- Ceremonies are not handled correctly
- Excessive meetings are held during the sprint
- The team starts working on stories that do not comply with definition of ready – lack of acceptance criteria, lack of requirement definitions



# The quiz

<https://ahaslides.com/Z4MNA>



go near